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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year:       
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database 

Project investigator: Mark S. Meyers Phone: 608-342-1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg Lafky Phone: 608-266-3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff Horsfall Phone: 608-243-5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092-11-04 Other project ID:       Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

Progress this quarter included continuing to scan data at the Truax facility.  The Regional Offices in Green Bay, 
Rhinelander, and Wisconsin Rapids were visited.  We done at Green Bay and Rhinelander and have about three days of 
scanning left at Wisconsin Rapids. 
 
 
Anticipated work next quarter: 
Our plan is to continue scanning Geotechnical data at the DOT Truax Office, continuing to enter data into the database, 
perform Quality Assurance/Quality Control on the data provisioned into the database, and scanning of Geotechncial Data 
at the LaCrosse, Superior, Eau Claire, and Wisconsin Rapids Offices Regional Offices.  Bob Arndorfer indicated we will 
need to visit the Southeast Region just to verify what was and was not scanned for the previous data base project for the 
Milwaukee area. 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00 12,193.61 $27,458.84 43% 40% 



Circumstances affecting project or budget:  
None that have not been addressed in previous reports, except that we have had minimal response from the Regions 
regarding what data they have been able to locate. 
 
We have requested a One-year no cost time extention.  I have been told it was approved and was being routed for 
signatures, but I have not yet seen the extension paperwork. 
 
 

 

 Insert Gantt chart and other project documentation – attach additional pages if necessary 

 

Exhibit 1 
             UW-Platteville Schedule Update 
             

              

       
FY 2012-2013 

   Task 
 

O N D J F M A M J J A S 

              Task 1:  Literature Search Proposed Completed 
         

 
Actual 

         
      

Task 2:  Data Collection and Review Proposed Completed 
         

 
Actual 

            Task 3:  Database Design/Development Proposed Completed 
         

 
Actual 

         
  

  Task 4:  GIS Design and Linkage Proposed Completed 
         

 
Actual 

         
  

  Task 5:  Provisioning the Data Base Proposed             
      

 
Actual 

            Task 6:  Data Analysis Proposed 
   

            
   

 
Actual 

            Task 7:  Report Proposed 
       

    
   

 
Actual 

            TOC Review/Final 
Submittal/Presentation Proposed 

         
      

 
Actual 

             
Note:  This chart shows only October 2012 to October 2013, which is the time frame of the extension.  This is a schedule 
proposing what will be completed and when. 
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